

Project Charter

Project Name

RetailStore Opening & IT Infrastructure
Deployment

Project Sponsor

RetailOperationsDirector

Project Manager

AssignedProjectManager

Project Coordinator

JuniorProjectCoordinator

Project Background

The company plans to expand its retail operations by opening a new supermarket location.

The project requires coordination between multiple departments, including operations, IT, procurement, human resources and store management.

The project team must ensure that the store is ready for customers according to the planned opening date.

Project Objectives

The project aims to:

- Prepare the new retail location.
- Install required equipment and technology.
- Configure IT infrastructure.
- Train employees before opening.
- Complete all activities within the approved timeline and budget.

Project Scope

Included

- The project includes:
- Store preparation activities.
- Equipment installation.
- IT infrastructure deployment.
- Network configuration.
- Point-of-sale system preparation.
- Employee onboarding.
- Staff training.
- Opening day preparation.

Excluded

The project does not include:

- Long-term store operations.
- Future renovations.
- Marketing campaigns after opening.
- Expansion into additional locations.

Project Timeline

Estimated duration:

12 weeks

Project phases:

- Initiation
- Planning
- Procurement
- Installation
- Testing
- Training
- Store Opening

Main Deliverables

Store preparation:

Location ready for operations

IT infrastructure:

Network and systems installed

Equipment installation:

Operational equipment available

Employee training:

Staff prepared before opening

Store opening:

Successful launch

Success Criteria

The project will be considered successful if:

- Store opens on the planned date.
- IT systems are functional.
- Employees complete training.

- Budget remains within approved limits.
- No critical issues affect opening.

Assumptions

- Required budget is approved.
- Suppliers deliver equipment on time.
- Necessary permits are available.
- Employees are available for training.

Constraints

- Fixed opening date.
- Limited project budget.
- Supplier dependencies.
- Coordination between multiple departments.

Risks Overview

Main identified risks:

- Supplier delays.
- IT installation problems.
- Staff availability issues.
- Budget increases.